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MODIS Science Data Support Team (SDST) Meeting Minutes 04/24/92 
     

ATTENDEES:     Paul Anuta         MCST/RDC     286-9412 
               Lloyd Carpenter         RDC     982-3708 
               Larry Fishtahler        CSC     464-3385 
               Al Fleig                900     286-7747 
               Liam Gumley             RDC     982-3748 
               Janine Harrison         920     286-5324 
               Ed Masuoka              920     286-7608 
               Virginia Kalb         920.2     286-2605 
               J-J Pan                 RDC     982-3738 
               Shahin Samadi     920.2/RMS     286-8510 
               Steve Ungar        923/MCST     286-4007 
               Lalit Wanchoo           STX     513 1682 
               Will Webster          920.2     286-4506 
     
        
NEXT MEETING:      Date            Time      Building    Room 
               Friday, May 1     10:00 am       22        G95 

TOPICS:        
        
1. MODIS SDST TRACKING LIST:  The SDST needs to keep track of an extensive list of individual items of work to be done and decisions
to be followed.  A draft tracking list was included in the handout, and discussed in some detail.  A draft list of SDST deliverables was also
included. 

2. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley presented a report on MAS Status.  Dorothy Hall's group had experienced some
problems with MAS Level-1 data.  Upon looking at the data, Liam found that for the 31-Oct-91 flight they were using, channel 2 w
saturating, and channel 7-9 data were very noisy.  The main difficulty seemed to be an EASI/PACE problem in reading the data.  (This was
confirmed after the meeting to be a problem within EASI/PACE.)   

Liam wrote a short program called read-cdf which will dump specified data from an MAS Level-1 file.  This handy program is listed in the
handout, together with sample output.  The program was also uploaded to the MAS FTP site for easy access by users. 

Liam showed plots of the black-body data averaging which had been proposed to reduce image striping caused by scatter in the black- body
counts. 

Liam was approved to go to Ames during the MAS integration and test period (probably the week of May 18th), preparatory to the ASTEX
deployment.  He and Tom Arnold will be checked out on the MAS Quick View System (QVS) procedures for ASTEX.   

3. CODING RECOMMENDATIONS:  J. J. Pan presented a draft of several recommended examples of structured coding in FORTRAN, to be
a part of the Coding Recommendations for the MODIS Science Team.  The examples relate to data input, data validation, file manipulation,
structured coding, IF-THEN structure, readability, and code checking. 

4. Lloyd Carpenter presented a preliminary outline of the MODIS SDST Software and Data Management Plan.  A draft version is due as a
deliverable in June.  This plan should clearly specify the responsibilities of the SDST and the TMs for software development, testing, delivery,



maintenance, etc.  The iterative Level-2 code integration process should also be discussed.  A list of algorithms and data products should also be
included in the plan. 

5. CODE 500 SOFTWARE TOOLS:  Frank McGarry will come to the next SDST meeting (May 1st) to inform the SDST on software
development tools used and recommended by the Software Engineering Laboratory. 

6. MODIS TEAM LEADER COMPUTING FACILITY (TLCF) STATUS:  Ed Masuoka reported on the purchase of an additional disk and an
8 mm tape drive.  The purchase of an HP 9000 730 work station has also been initiated.  It will take about 90 days.  The Sun workstation will
also be upgraded. 

Ed proposed that the Cheshire be used to run Cadre Teamwork.  Will Webster emphasized the importance of getting Cadre up and running
soon. 
     
7. SCIENCE COMPUTING FACILITY (SCF) PLAN:  The MODIS Science Team Members would like to have the Team Leader's Science
Computing Facility Plan completed and available to them for use as an example for developing their individual SCF plans.  Ours should be
done by May 10th to provide time for review and changes before the June due date. 
       

ACTION ITEMS:        
        
04/24/92 [Lloyd Carpenter]  Prepare the Team Leader's Software and Data Management Plan for review.  STATUS: Open.  Due Date:  May 10,
1992. 

04/24/92 [Lloyd Carpenter]  Prepare the Team Leader's Science Computing Facility Plan for review.  STATUS: Open.  Due Date:  May 10,
1992. 

04/24/92 [Tom Goff]  Develop a detailed schedule through to the delivery of Version 1 to the DAAC for Level-1A and -1B software design and
development, identification of risk areas in Level-1A and -1B design, and prototyping of risks.  STATUS: Open.  Due Date:  

04/24/92 [J. J. Pan]  Develop a detailed schedule for the Level-2 Processing Shell design and development, identification of risk areas in the
Level-2 Processing Shell design and development, and prototyping of risks, through to the delivery of Version 1 to the DAAC.  Develop a
detailed schedule for a typical algorithm integration into the Level-2 processing shell.  STATUS: Open.  Due Date:  

04/24/92 [Lloyd Carpenter & Team]  Develop a staffing plan for the accomplishment of the tasks shown on the schedule.  STATUS: Open.
Due Date:  


